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Removal and Refurbishment (R & R)
of the PHENIX

Experiment at 1008

Carter Biggs
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This Week at sPHENIX

S I

. Remove racks and platforms on 2" floor of EC

. Continue to remove racks and cable from MMS
. Erect scaffold between CM and MMN

Remove BBC North, MPC-ex North, MPC North
Pad Chamber 1’s sent to 510 storage

DC East to scrap
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sPHenix Next Week

Continue de-cabling and rack removal on South Muon Arm

Start removal of South MM platforms and “eyebrow”

Remove racks from EC First Level

Begin removal of East RICH
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6/23/2016










Decommissioning Schedule
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Major Tasks

R&R Engineering, Prep and Planning

Initial Tasks Following Run 16

Disassemble East Carriage

Disassemble Muon Magnet South

Remove Beampipe/replace with temp pipes

Disassemble Central Magnet
Part 1 (things that can be done early)
Part 2 (everything else)

Disassemble West Carriage
Part 1 (things that can be done early)
Part 2 (everything else)

Disassemble Muon Magnet North
Part 1 (things that can be done early)
Part 2 (everything else)

R&R Support Structures
Part 1 (things that can be done early)
Part 2 (everything else)

Start Date

In Progress
6/27/16
8/1/16
8/1/16
8/1/16

8/1/16
6/30/17

8/1/16
7/28/17

8/1/16
9/25/17

8/1/16
6/30/17

Finish Date

6/30/16
7/29/16
9/15/16
11/30/16
11/30/16

12/30/16
11/10/17

12/30/16
11/17/17

12/30/16
3/9/17

12/30/16
9/30/17

Detailed Schedules for each of these major tasks to be determined and detailed on separate slides
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Injuries Per Week (FY)

As of 8/5/2016

B Recordable W DART

B FrstAid

Status:

FY16 YTD: DART — 11, TRC — 23, First Aid — 31

FY16 Injury Listing:
https://shsd.bnl_gov/occinj/BNLInjuries.aspx

FY15:

DART — 15, TRC — 25, First Aid — 50
DART - 18, TRC — 34, First Aid — 37

Fyi4:

Recent Injuries

An employee injured their groin while pulling on 2 tool. After an examination at the OMC, the employee
was sent home for the rest of the day and retumed the next workday on full duty.

First Aid

7/28/16




s
“PH ENIX

8/3/16 SC-BNL F/R Captain responded to Bid. 735 to investigate 3 carbon monoxide (CO) alarm in 2 cabinet. A CO
cylinder is stored in 3 vented gas cabinet where acetylene and ethylene are alzo stored.
The CO cyfinder was connected using a flexible stainless steel line to the gas feed line that goes directly to
an electron microzcope. The flexible line had been switched over from the adjacent acetylene cylinder
during the previous week. Upon investigation it was determined that the cylinder of acetylene was not
fully dozed and was leaking gas into the cabinet, which activated the CO detector. Gaszes other than CO
can set off the CO alarm. The acetylene cgfinder and the CO cylinder were both secured and the cbinet
was monitored for any further gaz build up. No further leakage was detected. There were no injuries or
damage to any equipment.

8/2/16 SC-4 Energy & Utilities (EV) staff were supporting C-AD with a planned shutdown of the BAF-1 substation.
Upon completion of the planned maintenance, EU staff dozed the 13.8kV switch to restore power
without removing the grounds on the load side of the switch causing the local 13.8kV fuses to blow. The
grounds were damaged by the fault current and smoldering insulation was put out with 3 fire
extinguisher. Minor Switchgear damage resulted from the incdent. There were no injuries to any
personnel.




WHERE TO FIND “PHENIX
PHENIX ENGINEERING INFO

WHEN'IT FINALLY'DAWNS
ON'YOU

FOOTBALLIS BAGK

makKeameme.org

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm
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